Sanitized Copy Approved for Release 2011/08/22 : CIA-RDP78-03424A000200030050-3

~~SECRET~~

~~CONFIDENTIAL~~

TO: Inspection Branch/PD/OL

Date 1 October 1956

Contract No. RD-91

FROM: Chief, Engineering Division, OC

Report No. 10

25X1

(If final, so state)

Contractor [redacted]

25X1

Address Philadelphia, Pennsylvania

Commodity Marine Crystal Video

Classification SECRET

Contract Quantity

Contract Completion Date January 1957

Contractor Meeting Delivery Schedule (Yes) (No)

Type of Inspection (100% or Sampling)

Rejection Limitations:

Lot Size No. Inspected No. Rejected

Total No. Accepted Total No. Rejected

Rejection Reasons:

Packaging & Shipping Instructions Complied With:

Comments: Plant visited 26 & 27 September. A recent policy has reduced the number of prototypes from 3 to 2, to remain within available funds. Also, the contractor has advised an additional delay for delivery of all units is required. Necessary paperwork reflecting the above is being forwarded to OL.

Recommended Action: Continued monitoring

APPROVED:

~~CONFIDENTIAL~~

Inspected By: [redacted]

25X1

Division :

Chief, Engineering Division, OC ~~SECRET~~

Telephone :

Sanitized Copy Approved for Release 2011/08/22 : CIA-RDP78-03424A000200030050-3